WEEKLY QUALITY ASSURANCE REPORT
                                     PAGE __1_ OF__1_
Name of Contractor: John J. Kirlin, Inc.                    Project Name: Repairs to Loading Dock Area
Installation Name:Blanchfield, Fort Campbell, KY   Contract/DO/PO Number:  0177  
Contract Number:   DACA01-98-D-0025                  Date:  August 30, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments:              

Work performed:
1. Mon, Aug 26: 

2. Tue, Aug 27:  Held Pre-construction conference.  Subcontractor is RCI, Inc., Lexington, KY.   Start date will be Sep 09, 2002.

3. Wed, Aug 28: Addressed several issues to hospital management to coordinate project, security, environmental, contractor access and construction equipment being left onsite.  Will pass decisions as they are made.  No work on project site-administration only.

4. Thu, Aug 29: Processed Record of Environmental Consideration (REC) to Public Works Environmental for evaluation and signature.  Received letter from John J. Kirlin, Inc. requesting location for a mobile office site on Fort Campbell.  Made additional information request on Activity Hazard Analysis that was submitted at Pre-Con conference.  Excavation Permit has been completed and ready for start of project.  No work on project site-administration only.

5. Fri, Aug 30:

Percent complete (if applicable)   ____ % 

.        

Safety violations / Corrective measures taken:
Work Scheduled:

Indicate Attachments:

(  Daily QA Reports
           (  Schedule assessments
          (   Inspection Checklist          ( Other

(  Safety Tool Box Meeting    (  Minutes of Meetings
           (  Assistance provided to Facility Manager
[image: image1.wmf]Name:          William Johnson
                                                                             Signature: 
                    US Army Corps of Engineers

                 Quality Assurance Representative

                        Louisville District

                       Supporting MedCom 
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