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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: September 11, 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Contractor completed installation of snow fencing and saw  cut boundries of all three phases, placed straw bales around storm drain, gravel and rock behind bales will be added tomorrow.  Wet concrete sawing and dust was not a problem, noise was well below acceptable level.  

Case Model 580, backhoe with Hydraulic chisel is the only equipment on site today.  Inspection was performed on backhoe and in compliance.  Operator started breaking concrete hardstand approx. 1300 hour, as the equipment was delayed for RCI, Inc. to have hydraulic hose replaced.  Mr. Mulford took several photos of work site and equipment.  

One cardboard dumpster located on the East side of dock area could not be moved by MDI, Inc. Sanitation company, as the truck did not have enough length to que-in for loading dumpster.  Met with Mr. Mumford, BACH Housekeeping, Ms. Phyllis Blake, Ft. Campbell Contracting Office and Ms. Carrie Baker, MDI representative.  It was agreed the driver would empty the dumpster and place another type dumpster at the open dock area to be loaded with cardboard until Phase I is complete.  No lost time to contractors. 

No response has been provided to Kirlin, Inc. about a space for their office trailer.

Documentation for all items above is on file in facility official file.

(   Continued on next page__
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