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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: November 08 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Six contractor personnel and Mr. Jim Brown, Supt. onsite placing approx. 35 CY concrete in Section 3 and starting forming on another section for concrete in Phase II to be placed Monday, Nov 12 weather permitting, 

Initial Phase Control Meeting was held for “Concrete” at 1315 hours, activity hazard analysis was reviewed in detail.  Group discussed the importance of wearing seat belt while operating construction equipment, as there have been several violations of this nature.

Loading dock is clear of all obstructions to allow for installation of the Epoxy 123 to complete repair of cracks per scope of work Monday, Nov 11, ’02 Veteran’s Holiday when there will be no facility operations.

OPEN ISSUES: The issue pertaining to adding one construction joint to provide access to one of the existing dock levelers was approved by Ms. Colwell at 1305 hour today.  There will be one section 7’ wide and another 8’ wide in lieu of the standard 15’ wide.  The ONLY open issue at this time is waiting opinion of Contracting Officer and MST about possible modification with additional cost to Government for part of the steel rails for compactor gondola.

Advised Mr. Brown to ensure the geo-fabric was corrected in the pit for washing concrete truck chutes prior to using it again.  Have requested the fabric always be installed above ground elevation to prevent concrete residue from absorbing into soil without being filtered.

Hardcopy of all documentation attached in facility daily report official file for this date.  
(   Continued on next page__
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