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Name of Contractor: John J. Kirlin, Inc.               Project Name: Repairs to Loading Dock Area
Installation Name:  Fort Campbell, KY                Contract-DO Number: 0177

Contract Number:    DACA01-98-D-0025                     Date: November 12 2002

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Seven contractor personnel and Mr. Jim Brown, Supt. onsite placing approx. 36 CY concrete in Section 4-Phase II and saw cutting hardstand between Phase II and III.  Some final touches of concrete demolition at dock column, compactor area and loading concrete rubble in dump truck on Phase II.   0950 hours-coordinated with MAJ Trevino, Operating Room Dept. for vibration by construction equipment.  Two concrete truck loads were rejected because water content was too high.  Field concrete compression tests for three sets of cylinders was received today.  The least 7-day break was 3920 PSI and the least 28 day was 5310 PSI, exceeding specifications.  Four sections of steel channels for Section II were delivered to site today.

Requested Mr. Mulford to cleanup jobsite, repair snow fencing barricades and ensure the concrete truck chute wash pit is purged and geo-fabric replaced properly.

1430 hours-Mr. Don Calbert, Public Works Environmental visited site to review all environmental procedures.  Mr. Calbert requested contractor place straw bales over the storm drain catch basin in Phase II, contactor complied.

OPEN ISSUES: The ONLY open issue at this time is waiting opinion of Contracting Officer and MST about possible modification with additional cost to Government for part of the steel rails for compactor gondola.  Unofficially we have been told by Mr. Berrett that no funds are available for year end FY 02.

Hardcopy of all documentation attached in facility daily report official file for this date.  
(   Continued on next page__
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