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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  March 28, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Today there are 9 contractor personnel onsite.

Site visit 1015 hours with Mr. Mumford, BACH Housekeeping and Mr. Finigan to discuss floor cleanup.  Kirlin will have all temporary barriers installed today, debris will be cleaned and area will be inspected by QAE at 1530 hours.  After today we should not have any more dirty/dusty floor problems out in the open Corridor areas.

Per Mr. Finigan, a J & J Maintenance worker, Mr. Mike Henderson visited the project, he was asked to get hardhat and safety glasses.  Mr. Henderson told him he had worked here X number of years and he did not have to comply.  Discussed the issue with Ms Colwell, Facility Manager, she called Mr. Henderson’s supervisor

Approx. six fire extinguishers are placed in project area and will be reviewed Mar 31 by members from the fire department.

Demolition team removing ceilings, electricians installing temporary lighting, double layers of poly temporary barriers for anteroom installed, negative air machines connected with temporary ducts to exterior of the building, temporary barrier partitions are complete, trash and debris has been cleaned-up, roll-off dumpster have been delivered/covered and construction warning signs are installed as requested.   All workers in construction area are required to wear hardhats, safety glasses and steel toe shoes at all times.

Interim Life Safety Inspection results and form attached to each daily report.

Mr. Mulford scheduled Initial Phase Control Meetings for Tuesday, Apr 1 for Demolition, Electrical and Mechanical phases of work.

(   Continued on next page__
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