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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Apri1 02, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Today there are 17 contractor personnel onsite.

Met with J & J Maintenance, Mr. Wilson and Mr. Krantz 0900 hours about water shut off valves for Level 2….there are no zone valves and other considerations have to be made,, may freeze water piping in several locations and install zone valves to control shutdowns.  Utility outage request will have to be submitted to facility management.

Site visit 1325 hours revealed some safety issues:

Requested contractor furnish additional temporary lighting.

Advised Mr. Finigan temporary lighting cords may not be suspended from the cord, as the fixture is design for anchoring.

Too many electrical extension cords and hoses laying on floor; trip hazard.

Requested cleanup for several areas of demolition, excessive debris.  Contractor responded and corrected previous issues.

Mr. Finigan pointed out a 4” copper water pipe that has been leaking in recent past, may have weak joint and break loose during shutdowns and turning water back on.  Advised Ms Colwell of the problem.

(   Continued on next page__
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                  Quality Assurance Representative
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