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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Apri1 03, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Today there are 15 contractor personnel onsite.

0840 hours a demolition worker broke a 1/8” copper water pipe to a wall heater in Men’s Restroom.

0950 hour there was some water leakage in Room 1AB60 an administrative area.  This leak was from a removed sink in construction area.  Plumber is not onsite, advised Mr. Finigan the leak had to be repaired today.  Plumber was called and leak was repaired approx. 2100 hours.

Mr. Finigan requested Mr. Richie bring truck to site for load of scrap aluminum to DRMO and one large box of light fixtures and one box of sink/faucet sets.

Hospital Facility Manager requested use of two entry wood doors with panic hardware be removed and reinstalled on Floor 4AB.  J & J Maintenance is to remove the doors and install a new temporary barrier wall to structural deck with 3’ door and lock to prevent entry from outside the project.

Electrical circuits have been tagged that are to stay operational during construction for other areas of the facility.

Lead/ceramic tile abatement continues, lead air monitoring during removal.  60-75 LF of wall was removed today.  Demolition moving along very good.

Interim Life Safety Measures inspection form completed for this date and attached to facility daily report.

(   Continued on next page__
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