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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Apri1 08, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Today there are 12 contractor personnel onsite.

Site visit at 0950 hours with Mr. John Wilson and Mr. Mike Henderson, J & J Maintenance to investigate why HVAC control air was lost for all of Building A.  Mr. Henderson had a problem about wearing hardhat and safety glasses, issue was resolved as all in the area dress with protective gear at all times during demolition.

Requested of Mr. Finigan, AMI, Inc. Supt (demolition sub) remove conduits, cables, hose, etc. that is hanging from ceilings into pathways as it is safety hazard.

Scheduled weekly safety meeting for Wed, Apr 09, 2003.

Reviewed entire project area with Ms. Mary Kowaleski, BACH Safety Director and area was in very good condition with no recordable violations, or discrepancies.  One worker was not wearing safety glasses.

Visited site with Mr. Mumford, Chief of Housekeeping, as there was some dust on the floor in corridor leading from project site.  Dust was cleaned up by contractor and rugs were placed at exit doors to try and prevent tracking dust from the project.

Requested Mr. Finigan to remove the handrail brackets at entry to the project area.

Interim Life Safety Measures inspection is made and form filled out and attached to daily report for each day.

(   Continued on next page__
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                  Quality Assurance Representative

                           Louisville District                        
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