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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Apri1 09, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Today there are 17 contractor personnel onsite.

Weekly safety meeting held at 0800 hour, topic: “Electrical Safety”, testing/tracking lines, cleanup, coordination and roll-up/remove electrical cords laying in floors.

Called Dave @ DRMO, Mr. Lemont does want HVAC duct as scrap metal.

0940 hours QAE received water utility shutdown request for water shutdown on entire Building A each evening Apr 14-16,  1800-0600 hours for installation of water valves to isolate system.

In-Progress-Review meeting #3 held this afternoon 1300-1430 hours.

Items discussed were as follows:  

Coordinated with Facility Manager for bottled drink water, hand washing and temporary toilet use.

Ms. Colwell requested e-mail from contractor explaining that four smoke detectors are operational and entered into the computerized control system with J& J Maintenance.

CPT Kiss is to meet with DCA today for decision on where to install soldier exercise equipment, in an area other than construction area.

Modification for Tennessee versus Kentucky labor rates has not been received.

Test results for lead in ceramic tile glazing made by Public Works Environmental is suppose to be received NLT COB Apr 10.

Government has been advised by contractor there would be cost encountered by Government to install frame, rack, or wall to install the two automatic tranfer switches if they were relocated to Mech Room B.  She is to get with J & J Maint. to discuss wall space to instrall the two ATS.

1500 hours, Mr. Lefever called to request that contractor hold up on using hand pneumatic chisels for approx. 15 minutes for an interview by news media, contractor agreed for those operators to take break.

1510 hours QAE called telephone repair for telephone, as contractor accidently cut wires for the phone.

Interim Life Safety Measures inspection is made and form filled out and attached to daily report for each day.
(   Continued on next page__
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