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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Apri1 29, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Nine contractor personnel onsite.  Electricians (2) continues to install conduit from Bldg. A, Level 0 to Bldg. B, Mechanical Room.  Per CPT Kiss, Mr. Rich Wagner, Ft. Bragg, NC is expert on Mother/Baby equipment package and equipment has been matched to site construction and verified.  Package given to CWO4 Lawrence to determine quanties/nomenclatures to be purchased and which items of equipment are in existing inventory for installation in project.  Ms. Lisa Kirkwood met with CPT Kiss at 1400 hours today to discuss equipment.  Last barrel of light lamps were packaged and removed  from project area today by Mr. Richie.  One stainless steel cabinet that is to go to DRMO was too large to remove from the area through doorway has been removed from Property Book (BACH), but will remain in containment area until after abatement and another wall is removed to allow ample space to remove the cabinet to DRMO.  Abatement contractor is in complete containment conditions, only personnel allowed in area are certified and must have had physical in past 12 months.  Received call at 1040 hours from Dr. Shrout, Room 3AC97 that noise was very loud, as contractors used pneumatic chisel tools to remove carpet mastic. Contacted MAJ White, Ms. Pate, BACH Preventative Medicine to measure noise level on Levels 1 thru 4 (above and below project area).  Stopped work at 1054 hours (contractor agreed to cease tile removal operation until continue for testing and decisions are made).   Other personnel present during testing was Ms. Kowaleski, BACH Safety, Mr. Colwell, CPT Kiss, Mr. Pat Finigan, AMI, Inc., and Wm Johnson.  Ms. Pate recommended and Ms. Colwell agreed to check HVAC return air filters and maintain monitoring ever two weeks until demolition is completed.  Level 2 and 3 readings were 67-70 db, Level 4 reading 70-71db.  This information was coordinated with Deputy Commander of Administration and permission was granted to continue work until further notice from environmental care management. Received approval for installation of two conduits in stairway mentioned in yesterdays activities, from Mr. Coplen, stating that only qualified personnel would access the area and maintain minimum clear opening dimension that was existing at doorway.  Per Mr. Finigan crew work hours for abatement will be 0700- 1530 hours, Mon-Friday.
Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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