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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Apri1 30, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Eleven contractor personnel working at project site today.  Held In-Progress Review Meeting #6 at 0900 hours today.  RFI for electrical panels (2 each) remaining in project has not been received.  Have not received information from Ms. Colwell for relocation of automatic transfer switches as of today COB.  Per OSHA unacceptable hazardous sound level is 85db.  Per Ms. Colwell, carpet selection changed to Lee’s Mg., Modular Style MBH Collection T-Pattern BQ582, Color 507 Deep Lagoon and privacy curtains changed, provided Mr. Mulford information on both items.  Pay request #12 draft was reviewed and approved for payment by QAE and presented to Ms. Colwell for her approval.  Project is ahead of schedule and no scope of work modifications have taken place to this date.  Weekly safety meeting scheduled for tomorrow 1515 hours.
Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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