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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  May 07, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Thirteen contractor personnel onsite today.

0830-0845 hours, six visitors to jobsite this morning to review ACM abatement in-progress.  Visitors were as follows: Ms. Colwell, Facility Manager, Mr. Jerry Knickerbacher, Mr. Russ Godsave, Mr. Jeremy Rains, Mr. David Morris and Mr. Greg Michael, all are Public Works Environmental Compliance Branch members. Checked progress, air monitoring status and reports, six workers were inside containment as visitors were here.  All work and procedures were acceptable.  Reviewed and approved minutes for In-Progress Review meeting #6 provided by Mr. Mulford.  1040 hours, Mr. Rains called for amount of floor tile and ceramic (lead containing glazing) was removed, approx. 8500 SF floor tile and approx 2300 SF of ceramic tile was removed.  Held In-Progress Review meeting #7 at 1300 hours today.  Advised contractor to keep snow fencing barricades maintained.  Still no answer on possible relocation of automatic transfer switches.  

Sample form for Engineering Change Proposal is attached to facility daily report for this date.

Minutes for review of In-Progress Review Meeting #6 is attached to facility report.

Ms. Pauli requested by e-mail that QAE furnish Mr. Naeem Brewington copy of weekly reports for the project.  QAE concurred and sent Mr. Brewington copy of last weekly report.

Coordinated for Corridor at Bridge between Bldg. A and B to be closed for asbestos containing material to be abated starting Monday, May 12, @ 0700 hour to Wednesday, May 14 @ 0800 hours.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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