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PAGE __1__ OF__1__
Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  May 27, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Fifteen contractor personnel onsite today.

Two fire alarm horns were installed and have been operational since last week, tested and verified by Ms. Kowaleski.  Fifteen contractor personnel onsite today.  Coordinated for Mr. Griffith and Mr. Krantz to review all areas of Level 1 under project area to coordinate core drilling of approx. 40 locations over the next few weeks for piping and plumbing.  Site visit 1120-1140 hours today with following observations:  SAFETY

Two workers without safety glasses-Corrected

Bldg. B, Level 1, Electrician using power tools without ground fault circuit interrupter outlets-corrected.

Metal stud installer using scaffold without wheels locked.-Corrected.

Two workers without identification badges.-Issued two badges to Above All Plaster & Drywall  workers-Corrected

One electrical extension cord was removed from service, had cut insulation and several areas were taped, cord was beyond repair and removed from project to workers truck tool box immediately.

Skytrack (Lull) operator not wearing seat belt.-Corrected immediately.  Advised Mr. Brian Griffith of all the above issues and corrections. 

1330 hours fire drill and two alarm horns in project area did not work again, Mr. Jon Tabor, IEC, Inc. is to repair and operation is to be verified by Ms. Kowaleski.

Initial Phase Control Meeting held today for Mechanical (Comfort Systems, USA), as new personnel arrived onsite.  Activity hazard analysis was reviewed and documentation attached to facility daily report.

Received copy of all Material Safety Data Sheets for Mechanical from Kirlin, distributed one copy to Ms. Kowaleski, Safety Director BACH.

Notified ALCON that In-Progress Review Meeting will be held 1300 hours, May 28, 03.

E-mail reference what appears to be mold on walls in exterior stairwell is attached to today’s facility daily report.  Mold in stairwell has nothing to do with this project, except work crew uses this stairwell to enter project.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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