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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Jun 06, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Five contractor personnel onsite today.

Mr. Mulford had question for clarification on equipment item #1136, drawing reflects it to be Category C and specifications show it to be Category A.  CPT Kiss is to research and have answer at next In-Progress Review meeting scheduled Thursday, June 12, 2003.

Mechanical crew continues during off-peak hours this evening core drilling penetrations in floor to Level 1 for plumbing, but having difficulty with the core drill bits breaking, will change to different equipment for tonight shift.  Several e-mails attached to today’s report reference subject of core drill bit changes.

List of Government furnished & installed equipment was received via CPT Kiss from CWO4 Lawrentz today.  According to this listing the only item that because of high cost would be a long lead time for acquisition is the Patient/Infant Monitoring System, which he recommends replacement soon as possible.  All other equipment is standard voltage and defined in the listing as no problem for installation.

Minutes for In-Progress Review meeting #10 received from Mr. Mulford today and attached to facility report for this date.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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