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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Jun 09, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Fifteen contractor personnel onsite today.

AMI, Inc. crew with Patrick Finigan will work during off-peak hours today removing two pieces of HVAC duct and removing insulation that was left after demolition phase, contractor scheduled to send debris to dump on June 11.  Electricians continue to place conduit and pull wiring in –project area.

SAFETY: Site visit at 1100 hours-three personnel not wearing safety glasses, corrected immediately.

Comfort Systems, USA crew worked during off-peak hours core drilling floor Level 2 to Level 1 and have been installing HVAC ductwork in project area.

Received e-mail from Ms. Cagle questioning approval of Asbestos Abatement Plan (attached to facility daily report for this date).  The submittal was sent by Kirlin to Ms. Laura Mabee for approval.

E-mail from Mr. Chong defining distribution of RFI’s to be sent through HFPA for O & M projects attached to this report.

E-mail to Kirlin & Parker Building requesting manuf. Pictures/brochures on headwall for Ms. Colwell to view attached to this report, later (June 24) answer was provided to Ms. Colwell that no pictorial view of headwalls could be provided-drawing was provided and they shall be trimmed with oak.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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