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PAGE __1__ OF__1__
Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Jun 25, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Sixteen contractor personnel onsite today.

Site visit @ 0800 hours, site needed general cleanup, organize fire sprinkler piping (trip hazard), too much materials being stored in work area creating safety hazards and electrical cords need to be moved from waking paths.

Site visit @ 0820-0845 hours with Mr. Tom Berrett, Senior Project Manager, Kirlin, discussed work progress and items mentioned above-all corrected.

Mechanical, Electrical crews and metal stud framing continues.  Mechanical crew worked last evening off-peak hours installing sanitary piping through floor to above Level 1 ceilings.

Comments on HVAC Controls submittal that were submitted to Facility Manager from Mr. Joey Moore, J & J Maintenance attached to e-mail from FM to HFPA-all attached to facility daily report for this date.

Received e-mail from Mr. Griffith, Parking Building that no water utility shutdown will be required this week.

Received information from Ms. Colwell and passed to Mr. Mulford that oak wood trim on headwalls is acceptable to her.  Per plans, headwalls will extend out from walls 4 ¾” and contractor had verified trim around them to be oak.

E-mail with answer about confusing information on equipment item #1132 from CPT Kiss received, forwarded to Mr. Mulford and attached to facility daily report for this date.

CPT Kiss forwarded by FAX to Mr. Brewington last pay request # 13 processed and project schedule for his review.

E-mail from Ms Gail Wilbur, Huntsville COE to Ms. Pauli (Brewington and Cagle) asking if anyone from Ft. Campbell will review Submittal 71047-38, Fire Alarm for this task order.  Ms. Colwell answered that J & J Maintenance and Ms. Kowaleski, BACH Safety Director will provide local review.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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