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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Jun 27, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

No work performed today, all crews worked 4/10’s.

Call received from Mr. Tom Berrett, 0750 hours, -stop work order received and signed by him this morning for Isolation Rooms HVAC and associated crafts.  Mr. Berrett faxed QAE copy.

Color questions and tile placement locations answered by Ms Fortenberry today, this should be all color coordination issues closed at this time.

QAE called Ms. Pauli today reference electric panel decision about replacing existing and increasing size of one.  Replacing existing ones should be no problem as it is considered repair, but enlarging one is considered new construction and there is no funding for new const.  Electrical Engineer to review and pass judgement as to any code issues with the panels.  Gypsum wall board installation is estimated to start approx. August 1.  HVAC modification is in limbo for funding and design process, stop order issued.  No decision from HFPA, or Corps on relocation of Pneumatic Tube System, Mr. Mulford and Mr. Griffith is to confirm minimum dimension needed in lieu of 5’-9” for width of the tube station if rotated 90 degrees.

Processed and signed Pay Request #14 today and Mr. Mulford provided updated schedule, no changes for as-built drawings at this time.

E-mail traffic documentation from Ms. Fortenberry on color questions/answers and copy of new Spec 09915 attached to facility daily report for this date.

Interim Life Safety Measures inspection was made, form filled out and attached to daily report for today.
(   Continued on next page__
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