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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Aug 18, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-seven contractor personnel onsite.

0910 hours, QAE was requested to view wall in DCCS Office where solder had dripped down wall.  QAE removed solder with pocket knife-closed issue.

Mr. Banks, Parker Bldg. signed-out one identification badge for a temporary employee.

Scheduled for Preparatory Phase Control meeting for “Gypsum Wallboard, Acoustical Ceiling and Insulation Installation” Wednesday, Aug 20 @ 0800 hours.

Six ceiling tiles were replaced in QAE office-closed issue.

Test verifications for domestic water and medical gas piping is scheduled for Wednesday, Aug 20, approx. 0900 hours.

Electrical crew still onsite installing wiring, conduit and boxes.  Mechanical crew working during peak and off peak hours installing water piping insulation, sanitation connections and and HVAC ductwork.

Credit has been accepted by Government and medical gas type “L” is to remain for Oxygen and Medical Compressed Air.

Kirlin’s list of deficiencies attached to contractors report for this date.

Test reports for #2 hot and cold duct from subcontractor (Comfort Systems, USA) attached to contractors report for this date.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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