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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Aug 26, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Thirty-two contractor personnel onsite.

Coordinated for HVAC shut-off for Bldg. A, all floors on East end, fans will be delivered to Information desk and Ward 4AB patient areas during shutdown Wednesday 1000-0300 hours, Aug 27.

Water shutdown for entire Bldg. A coordinated for Aug 28-29 to complete sanitation and tie-in.

Pay request #16 processed draft for final copy to be presented to facility manager for signature.

Viewed proposed location and coordinated with J & J Maintenance for any maintenance issues for locating two automatic transfer switches located in Level 0 for the project.

Room 2AC18 the sinks shown incorrectly on plans-to be coordinated with contractor for corrections and cabinetry coordination.

Electrical crew continues installation of receptacles and conduit, mechanical crew continues duct, insulation of water and HVAC ductwork and preparing for tie-in of sanitation piping.  Other trades installing wall board and completing metal stud installation.

Rough-in construction being verified and signed-off by subcontractors for each trade prior to allowing gypsum wall board installation on both sides of walls.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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