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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Sep 25, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-two contractor personnel onsite today.

All rooms in project are ready for drywall installation on both sides of walls except for Rooms 2AD47 (a valve is ordered for installation), Room 2AB79 Lobby Area and the room on South side of project area where windows are removed for material delivery access.

Utility Outage Form processed/approved for radiant heat system tie-in by Comfort Systems in five locations to be performed Oct 1, 1000-2000 hours.

Utility Outage Form processed/approved for replacement of electrical panel also.

Asked Mr. Mulford if the Nurse Call master panel is to be replaced, or existing remain.  QAE interprets specs as stating all materials to be new.  Mr. Mulford & Mr. Holbrook to research and advise Kirlin’s interpretation.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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