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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Oct 08, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-six contractor personnel onsite today.

Weekly safety meeting held 0930 hours, topic: “Confined Space”.

Per Ms. Colwell, existing cable trays will be clear of dead cables NLT Friday, Oct 10.

Issue was addressed for fire caulking (specified by facility management to use Hilti FS-1 only at Blanchfield), per contract Kirlin is to seal both sides of penetrations in 2-hour firewalls, project side only of all penetrations through floor and upper structural deck in project area.  FM is developing project for maintenance contractor to seal both sides of all penetrations throughout facility.

Signed-out one identification badge to Jon Wilson, Heflin Painting and five badges to Chris Emberton, IEC, Inc.

Three painters started prime/sizing walls today.

IEC, Inc. is to start pulling Cat 5E cable Monday, Oct 13, during off-peak hours.

In-Progress-Review Meeting #26 held today at 1300 hours, minutes provided by Mr. Jim Mulford, PM, John J. Kirlin, Inc, attached to facility report for this date.  Next IPR Meeting scheduled for Oct 15, 03, 1300 hours.

CPT Kiss, HFPO will be on leave Oct 15-22.

Ceramic tile to start Oct 20, 03.  

Shop drawings for wall locker (furnished & installed by Government) has been requested of UNICOR-vendor.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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