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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Tuesday, Nov 04, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-four contractor personnel onsite today.

Mr. Emberton, IEC turned-in two ID badges.

Meeting held 1000 hours for coordination of HVAC shutdown as described on Monday report for Bldg. A, attendees were Mr Jim Mulford, Mr.Chris Emberton, LTC Eiland, Ch. Dept. Medical Services, Ms Sharon Pate, Mr. John Wilson, J & J Maintenance, Mr. Don Mitchell, COR for maint. contractor, Ms. Vicki Colwell, FM, Ms. Mary Kowaleski, Safety Director and Ms. Antoinette Wagoner, BACH Risk Management.  No infection control, risk management or safety issues, can use two negative pressure rooms available in ICU during shutdown, provide department with extra blankets, window security fasteners to be checked by department staff.  Fans will be provided (in event they are needed-9 each tall and 3 each short ones).  Per Mr. Wilson, existing Nursery Dept. has HVAC feeding from Bldg. B, Labor & Delivery area.  HVAC will be set on economizer, air will be at optimum temperature just prior to shutdown.  Schedule approved for shutdown.

Nov 11, Nixon Associates scheduled to be onsite to monitor auto transfer switch for proper operation.

QAE visited site 1045-1130 hours, three personnel not wearing safety glasses, Above All Plaster & Drywall personnel using scaffold with no side rails, stopped work and advised them of corrections to be made before continuing work.  Mr. Griffith was advised there was no water cooler and cups onsite-he corrected this deficiency immediatey.

Comfort Systems had three boxes delivered to loading dock.

QAE reviewed/verified signage, room names and numbers with Ms Colwell, faxed info to Mr. Mulford and Mr. Clemmons.

Electricians installing light fixtures on side walls of corridors, in ceiling grid and Restrooms.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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