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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Monday, Nov 10, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-one contractor personnel onsite today.

Meeting held 0900 hours for open discussion about hubs, switches, routers and terminals no furnished by contract.  Contract provides for dedicated 20 amp isolated circuit in commo room at project, two isolated circuits will be provided by contractor per Dwg sheet E6.1, discussed grounding, number of drops (96+4 on change order), patch cables (180 each @ 3’ & 7’), contractor pulls cable and terminates each end.  Double Dome System is terminating data wiring.

Mr. Mulford, Kirlin PM called 1310 hours, requested list of hubs, routers, switches/terminals required for system to be connected and operate properly with Blanchfield’s system.  Mr. Tom Barrett, Kirlin, Sr. PM agreed to purchase the items, Mr. Joe Stall, Blanchfield Info. Management has agreed to install the equipment if contractor will furnish it.   Mr. Stall will provide list of equipment, cost estimate and suggested vendor, Kirlin will purchase and ship to Blanchfield.

Painters & drywall crew continue paint & vinyl wall covering installation.  Tile mechanics installing sheet vinyl floor tile, Parker Building crew installing corner guards and bumper rails.

Mechanical crew installing plumbing fixtures, electricians installing light fixtures during peak hours and connecting Automatic Transfer Switches (ATS) during off-peak 2000-0600 hours-electrical outage for Motor Control Center 1 & 2 was coordinated with facility for this work.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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