 DAILY QUALITY ASSURANCE REPORT


      
PAGE __1__ OF__1__
Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Wednesday, Nov 12, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-Five contractor personnel onsite today.

0750 hours, IEC, Inc. connected/tested auto transfer switches (ATS) last evening (QAE not on site-Veteran’s Day) one circuit breaker kept breaking circuit, crew will investigate this evening to find cause and repair the problem.  Several issues have been questioned by Mr. Moore, J & J Maintenance, stated there are no indicator lights at control room to indicate when ATS activate and is concerned about existing equipment handling energy load dump at power outage.

Signed-out two ID badges to Contract Flooring.

Weekly Safety Meeting held 0930 hours, Topic: Fork Lift Safety, discussed 911 versus #4444 inside hospital responses and seeking emergency help and fire alarms.

QAE looked at ceramic tile installed and materials/workmanship is acceptable-very nice work.

Same crews working as Nov 11.

NOTE: QAE on leave Nov 13-23, 03 and will not be on project site, coordination items will be scheduled with Ms. Vicki Colwell, FM.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom

� EMBED Word.Document.8 \s ���








[image: image2.wmf]_989147958.doc
[image: image1.png]Ao Nl







