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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Wednesday, Nov 26, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Eighteen contractor personnel onsite today.

Scheduled to start renovation of bridge area 2AB01 on Monday, Dec 01, 03.

IEC Electrical and Comfort Systems received pallets of materials at BACH Warehouse.

Weekly safety meeting held 0930 hours, topic: “Housekeeping”, 100% hardhats, safety glasses, use dust mask when working in areas as required.

Per Ms. Kowaleski three fire extinguishers are ordered for project area to install in existing cabinets, Kirlin to list existing extinguishers and turn-in.

Mr. Scott Hunt, IEC Electrical turned-in six identification badges.

Same work crafts continue in project area.

Ceiling tile installation is scheduled to continue throughout project area Monday, Dec 01.

Some problem with workers wearing safety glasses-all violations corrected.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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