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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Monday Dec 01, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Eighteen contractor personnel onsite today.

Double Dome, Inc. onsite terminating data/tele circuits to wall outlets.  Electricians installing light fixtures and sprinkler crew installing sprinkler heads.  Paint crew continues paint and staining doors.  Floor tile crew installing vinyl tiles.  All crews working on punch lists developed by contractor.

1120 hours, Mr. Richard Mumford placed complaint that floors in Bldg. A Elevator Lobby had dust footprints, QAE requested contractor to clean all floors adjacent to project area.

QAE site visit 1250 hours, requested contractor to inspect and initial all fire extinguishers in project area for Dec.  Crew installing Corian cabinet tops not wearing safety glasses, discussed the issue with Mr. Brian Griffith that all personnel will wear safety glasses at all times.

Local news media crew visited site approx. 1315 hours for picture/videos for local news broadcast and newspaper, the tour was lead by Ms. Boyd, Public Affairs Officer-Blanchfield, work crews took afternoon break while tour was conducted.

Temporary barriers installed to renovate bridge between Bldg. A and B and to install double door/frame at Lobby entrance from Bldg. B.

Materials delivered to Defense Reutilization Mgt. Office (Mr. Vern Richey) as follows: two wood doors, two metal doors, three 1X4 fluorescent light fixtures and two exit signs.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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