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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date:  Friday, December 12, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Sixteen contractor personnel onsite today.

Lock cylinder/key coordination meeting scheduled for Monday Dec 15 @ 1300 hours. Verified Anthony’s Lock & Key had all information required to gather information at the meeting for cylinder biting and keys.

Three boxes of materials arrived at BACH Warehouse for Parker Building.

Contractor has requested three Parker Building personnel, three electricians and two painters work Saturday  and four Parker personnel work Sunday, Dec 14-QAE will not be onsite, Mr. Mulford, Kirlin PM will be at construction area both days

Kirlin scheduled for fire sprinkler system shutdown for 0700-1200 hours, Dec 16, 03 for check and testing of the new system added during the project, J & J Maintenance requires 30 minute notice prior to shutdown.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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                  Quality Assurance Representative

                           Louisville District                        
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