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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date: Tuesday, December 30, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Eleven contractor personnel onsite today.

Site visit at 0745 hours, requested Mr. Banks, Parker Building Co to hold weekly safety meeting.  Wall covering crew or three working at Bldg. A Bridge area installing plastic wainscot veneer.

Two employees cleaning project area, Controls Technicians and Double Dome employee working on control tuning and two electricians working on nurse call and headwall circuits.

QAE took 100% completion photos.

Processed Utility Outage Request Form for nurse call system 1000-1300 hours, Wednesday, Dec 31, coordinated with DPT Vernon, Mother/Baby Head Nurse and CPT Derochi in Labor & Delivery.

The Differential Pressure Monitor in Room 2AD29 cannot be moved and ID & A, Inc. casework vendor has accepted the fact they have to install casework around the monitor.

False fire alarm set-off this morning by hard starting the alarm system, fire department arrived, but no alarm sound alarmed in hospital area, Double Dome is working to repair the problem, with old firmware having difficulty being compatible with old panels and software versions. 

The electrical breaker for automatic transfer switches did not function properly this morning at 0500 hours and failed for the second time, IEC, Inc. electrical contractor is to send it back to manufacturer for correction, will be returned to facility week Jan 5-9, 04.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                          Supporting MedCom
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