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Name of Contractor: John J. Kirlin, Inc.               Project Name: Mother/Baby Project, Bldg. A, Lev 2
Installation Name:  Fort Campbell, KY                Contract-TO Number: 0047

Contract Number:    DACA87-97-D-0038                     Date: Wednesday, December 31, 2003

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Six contractor personnel onsite today.

Had nurse call system outage to 1345 hours and Mr. Pepper, Dukane representative was onsite installing cards in nurse call panel, Bldg. A, Level 2.

Contractor re-installed postal mail box that had been removed in Bldg. A Bridge area and Ms. Festerman, Postal Service Blanchfield was notified it was to be re-locked.

Two electricians were working on nurse call and lighting circuits in two nurse call stations casework.

QAE took photos of electrical conduit, boxes and circuits installed in casework Room 2AD33.  Three Parker Building Co personnel cleaning entire project to prepare for next weeks turn-over of the department to Blanchfield Hospital management.

QAE requested document of clarification on what happened with false fire alarm system, yesterday, Dec 30 at approx, 1630 hours, QAE did not know Mr. Mansfield, Double Dome was working on the project.  Mr. Mansfield provide QAE with two page document explaining some firmware problems with(Siemens) vendor products and explained it would take a few days to correct the matter.  QAE received the fire alarm report from Mr. Joey Moore, J & J Maintenance.

Formal request for final inspection received on memo with John J. Kirlin, Inc. letterhead, final inspection is scheduled for next Tuesday, Jan 06, 2004 at 0900 hours.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for today.
(   Continued on next page__
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