DAILY QUALITY ASSURANCE REPORT


      
PAGE  1 OF 2
Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, February 18, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:


Sixteen contractor personnel onsite.  
0730 hour, Mr. Bob Zimmerman, BACH Industrial Hygiene and Mr. Brad Ely, Resolution Inc. visited project for review of abatement method for five locations to remove HVAC duct wrap ACM material.
Mr. Vern Richie to remove three corrugated containers full of light fixtures and requested he return two empty containers.  One full metal scrap bin removed from project area today.

Weekly safety meeting held today, topic: “Fall Protection For Mobile Scaffolds”. Mr. Kevin Wittmeyer, AMI delivered to Government approx. 75 stainless steel electrical switch covers as requested by customer.

Contractor had more gravel installed on access lane and gravel pad, it is now compacted and complete.

Lyons Mechanical will be working evening shift for water outage (2100-0600 hours) to disconnect domestic water system from project.

Two telephone connections with phones provided by Blanchfield has been installed in Room 2AA21 and 2AC03 for contractor use (local calling area only).

 In-progress Review Meeting #4 held @ 1300 hours.  Discussed estimated completion date for demo/abatement-approx. Apr 12, at this time ahead of schedule.
Government requested plan of action for HVAC duct disconnections for five rooms located in new Mother Baby Department and minimal impact on people in those areas.  Contractor is also to reverse ducts on three hot/cold decks in Mother Baby Dept. as they are reverse from controls.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                  Quality Assurance Representative
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