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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Thursday, March 25, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Twelve contractor personnel onsite.

Contractor is completing HVAC duct ACM removal and air monitoring area is being performed by AMI, Inc and Resolution Inc. personnel.

One 30 CY gondola filled with scrap metal delivered to DRMO today.

To gondolas of asbestos containing materials (ACM) is schedule to be delivered to Woodlawn Landfill Monday, Mar 29.

Abatement of ACM from duct work is in progress, contractor is loading dumpsters with double bagged/tagged materials and covering dumpsters with polyurethane.

Faxed to Ms. Sharon Pate, Industrial Hygienist, Preventive Medicine, BACH additional historic air monitoring information for the Blastrac machine proposed to be used by Kirlin.  1335 hours Ms Pate called, stated she had talked to Ms Ratliff, IH, Tennessee OSHA Office about the machine results and method contractor proposed for mastic removal.  Floor tile will be wet and removed with chipping hoe.  Mastic will be misted with water prior to machine blasting, all personnel complying with personal protective equipment and inside full containment.  1440 hours, Ms Page sent written acceptance of method and Kirlin is scheduled subcontractor to start Monday, Mar 29 removing floor tile/mastic.

Copy of all documentation is attached to facility daily report for this date.  
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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