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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, Apr 07, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Fifteen contractor personnel onsite.
Last asbestos containing dumpster was removed to Woodlawn Landfill this morning.
Vendor picked up Skytrack Lift today.

AMI and CIS contractors completing demobilization today.

0900 hours, final inspection/verification completed, very clean and nice job, acceptance was signed and filed.

1000 hours, held weekly safety meeting, topic: “Electrical Extension Cords”..  Reminded all to be cautious when in a hurry to demob, loading equipment and all must wear protective equipment until complete.

Ms Colwell accepted window tint material specifications and controls submittal.

1445 hours, PEVCO personnel arrived to plan and schedule removal of one and relocation of one pneumatic tube machine.

Two electricians installing temporary lighting in project area.

One long section of cable utility tray will require relocation to above ceiling in new corridor (approx. 80-100 LF).  Will be line item on scope of work for possible modification.

Advised contractors to leave Lull/Skytrack equipment in gravel access pad area in lieu of moving it to Bldg. D parking lot for weekends.

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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