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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Tuesday, June 29, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-four contractor personnel onsite.

QAE in CPR training this date to 1145 hours.
0900 hours contractor held weekly safety meeting, topic: “ Slips, Trips and Falls”, QAE did not attend.  Contractor advised all about fire alarm sounding and vacate construction site immediately.

1500 hours, coordination complete to shutdown HVAC for West wing, Levels 0 thru 4 for reconnection of ductwork in five rooms of adjacent Mother Baby Dept. on Wednesday, Jun 30.

1530 hours, Mr. Hinson, Parker and a helper were grinding concrete floor creating excessive dust without dust mask, QAE advised both to cease grinding, dawn a dust mask and provide positive ventilation/fans toward exterior windows, contractor responded.

Mr. Hunt, IEC Electric advised QAE their electricians had been working in Electrical Closet 2AC01, had left panel cover removed and three breakers laying in the floor.  Advised contractor this was a serious OSHA/Corps violation and take preventive measures not to happen again and noted as safety violation.

Initial Phase Control Meetings held today for “Insulation” with Insulation Services, Inc. and “Controls”, CS3, Inc., QAE did not attend.
Metal door frames arrived at loading dock.

Per Mr. Mulford, a fire curtain is recommended for Bridge at Door B27 for maintaining fire rating, details will be provided to Gov’t for review.  There is existing fire wall with HVAC dampers at the existing double door at end of Bridge leading to existing LDR Dept.

Copy of all documentation attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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