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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   March 26,2004

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK (Mechanical) Working in the basement level mechanical room, installing the steam lines, water (copper) lines. 
· Regional (Electrical) installing 1 to 2 light fixtures in 1st & 2nd floor rooms. Fixtures have parabolic lens attached, plastic dust cover were left on fixtures. Parabolic lens is at risk of damage if contacted by dust. Cleaning is very difficult. Fixtures hung by temp wiring to structure above.  
· Celtic (Ductwork) not observed.
· Manders Decorators (painting) not observed.
· J. Bell & Sons (Excavators) not observed.
· It is anticipated the roof will be replaced as soon as a current mod is processed.
· Statements made by Manders Decorating on Mar 22, indicated they are concerned about bonding of required material coatings onto existing substrate in basement and stairwell walls and ceilings. Warranty and longevity are action issues. Basement and stairwell were deleted from preparatory meeting. Note at Progress meeting today this issue was presented, Sam Robehmed (JJK) stated he was not aware of Manders statements or the degree of this problem. See meeting minutes.
· Curb for wall lockers discussed between Al Rosencrance and Bill Scally. Bill stated to QA a 20" curb will be used with ceramic tile face and 1 row of tile on upper 2" surface. Curb will extend 2" pass locker face, total depth 20". 
· No work performed on demolished entrance steps.
· Louver system installed in attic wall. 
 
· 

· 



Personnel on Site 


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   John Garraway  JJK  (SPD )     Not on site today.   


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: TB 125 track excavator 


Deliberate Inspections made by QA Representative
:  

Weather Conditions that effected the site ;   none


Safety violations / Corrective measures taken:   


Coordination with Facility Manager Al Rosencrance met with a supplier of wall lockers today. Govt. to purchase lockers per Capt. Williams. 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








