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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   March 30, 2004

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK (Mechanical) Working in the basement level including mechanical room and corridor, installing the steam lines, water (copper) lines, and chilled water piping. 
· Regional (Electrical) installing light fixtures in attic.
· Manders Decorators (painting) not observed on site.
· Concrete placed for generator pad at east wall. Rebar 1' each way, expansion joint placed along contact point with existing bldg. Slab encompasses a smaller existing concrete pad.
· It is anticipated the roof will be replaced as soon as a current mod is processed.
· No progress on resolution of failing substrate in basement. Preparation for finish work is at a standstill. Wellroom needs to be defined ASAP. Work in this area will impact relocation of operational labs in basement in the near future.
· No work performed on demolished entrance steps at north wall.
 
· 

· 



Personnel on Site 


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   John Garraway  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: 


Deliberate Inspections made by QA Representative
:  

Weather Conditions that effected the site N/A


Safety violations / Corrective measures taken:  No observed violations.


Coordination with Facility Manager Project Engineer Jennifer Casey contacted Capt. Williams regarding conflict of schedule for progress meeting on Mar. 31. Meeting has been cancelled for this week, all attendees have been notified.


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








