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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   April 5, 2004

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK (Mechanical) Working in the basement mechanical room and corridor, installing steam lines, water (copper) lines, air and chilled water piping. 
· Regional (Electrical) installing power wiring to 1st and 2nd floor.
· Manders Decorators (painting) not observed on site.
· Basement airhandler duct insulation being installed with-in mechanical room. 
· No progress on resolution of failing substrate in basement. Preparation for finish work is at a standstill. Wellroom needs to be defined ASAP. Work in this area will impact relocation of operational labs in basement in the near future.
· No work performed on demolished entrance steps at north wall.
· Tom B. (JJK) stated a preparatory meeting on Glazing had occurred today with JJK and associated subs. USACE was unaware of this meeting, no Govt. rep was present. Many concerns currently exist with the overlapping requirements of Blastproof assemblies and required spec.
· Tom B. (JJK) has stated Spec Section 08102 applies to storefront assemblies, JJK's transmittal for this item indicates spec 08402, neither of which are in the USACE copy of the work plan dated Nov. 1, 2002.

· 

· 



Personnel on Site CQC not on site today.


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   John Garraway  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: 


Deliberate Inspections made by QA Representative
:  Pressure readings were observed at 
(2 PM) start of test for gas-60lbs, water-150lbs, air/vac-150lbs. Gauges mounted in basement.

Weather Conditions that effected the site N/A


Safety violations / Corrective measures taken:  


Coordination with Facility Manager 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








