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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   June 1, 2004

Work performed by contractor:
Work performed by contractor:

· JJK (Mechanical) Working small items in various mechanical areas in basement.  
· Regional (Electrical) working to complete above ceiling services. 
· No Work on excavation of demolished entrance steps at north wall. JJK provided a pencil sketch proposing a pier design at today. JJK-Whitey P. and QC stated that the pier design will be at no cost to the Gov't. JJK to provide Cad drawing. Super checking invert elevations of storm pipe to determine possibility of installing drain tile using gravity drain versus a sump pump. 
· Detail on securing of exhaust stack has not been received. Whitey P. previously stated that JJK is still working issue.
· No work on north exterior wall waterproofing/excavation. Ft Detrick contacted again today regarding removal of elevated pad and foundation for out of scope condensing unit along north wall. 
· Casework sub working on 1st floor labs, installing base cabinets. 
· Roof patching around and above roof top fans has not been completed per contract and as outlined by JJK-Tom Berret. 
· Installation of ceramic wall tile almost complete in one of the first floor restrooms.

· Thermostats installed on 1st & 2nd floors. Possible conflict with wall finishes; ceramic tile and paint are not complete.
· Border tile being installed around perimeter of 2nd floor rooms.
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Personnel on Site QC on site today.


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift


· Deliberate Inspections made by QA Representative: QA and the Ft Detrick Fire Chief toured entire bldg. One area of concern is a user request to reverse the door swing on lab Rm. 011, located in the basement. After area inspection and discussion with end user and Super, it was decided the door will not be reversed, swing will be inward.
· 


Weather Conditions that effected the site No delay's due to weather or observed impact on current activities.


Safety violations / Corrective measures taken:  No observed violations.


Coordination with Facility Manager. 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








