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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   April 28, 2004

Work performed by contractor:
Work performed by contractor:

· JJK (Mechanical) Working in the basement mechanical room #14 on piping to AHU. 
· Regional (Electrical) installing conduit and switches on 1st floor.
· No work performed on demolished entrance steps at north wall.
· JJK's Whitey Pakiz stated pipe hanger installed for sprinkler piping in the attic would be replaced with a swivel design from National Pipe Hanger Corp.
· Emmitsburg Glass working on 1st floor NE corner installing blastproof windows.
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Personnel on Site CQC on site. 


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   John Garraway  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift, manlift 


Deliberate Inspections made by QA Representative


Weather Conditions that effected the site No delay due to weather.


Safety violations / Corrective measures taken:  No observed safety violations. 


Coordination with Facility Manager Progress meeting held today. Failing substrate on stairwell and basement wall finish work is being reviewed by JJK. 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








