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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   April 29, 2004

Work performed by contractor:
Work performed by contractor:

· JJK (Mechanical) Working in the basement mechanical room #14 on piping to AHU. 
· Demolition of concrete pad in Mech. Rm. 13.
· Regional (Electrical) installing conduit and light fixtures in ceiling grid on 1st floor.
· No work performed on demolished entrance steps at north wall.
· JJK's Whitey Pakiz stated pipe hanger installed for sprinkler piping in the attic would be replaced with a swivel design from National Pipe Hanger Corp. JJK displayed a sample of hanger. Actuation of swivel should allow vertical hanger rod installation.
· Emmitsburg Glass starting work on 2nd floor at NE corner installing blastproof windows.
· Ceiling grid being installed on 1st floor.
· No interior work observed on 2nd floor during site visit.
· QA, QC and Super. observed damaged new hollow metal door for Rm.17, Super. will address.
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Personnel on Site CQC on site. 


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   John Garraway  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift, Man lift 


Deliberate Inspections made by QA Representative: QA and QC toured building. QA ask QC to define method of securing roof top Exhaust and Vent Stacks per drawing A1.4 and A3.2 note #15, QC to evaluate. QA requested QC review hanger wire installation for ceiling grid and light fixtures for contract compliance.




Weather Conditions that effected the site No delay due to weather.


Safety violations / Corrective measures taken:  Light switches are energized without cover plates, QC to address. Found one damaged power cord removed from use by QC. Observed 4 men working with-in 10' of welding operation in Mech. Rm. 13 without proper personal protection equipment. QC informed and also observed incident, no response from QC, workmen halted operations.


Coordination with Facility Manager 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








