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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   May 3, 2004

Work performed by contractor:
Work performed by contractor:

· JJK (Mechanical) Working in the basement mechanical room #14 on piping to AHU. 
· Demolition of concrete pad complete in Mech. Rm. 13.
· Regional (Electrical) installing conduit and light fixtures in ceiling grid on 1st floor.
· No work performed on demolished entrance steps at north wall.
· Emmitsburg Glass not on site no blastproof windows installed.
· Ceiling grid being installed on 1st floor.
· Interior work observed on 2nd floor gypsum window returns during site visit.
· QA has not received clarification of supporting structure for exhaust stacks from JJK.
Window installation and site excavation to evaluate drainage/waterproofing at North wall delayed by recent rain. 
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Personnel on Site CQC on site. 


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   John Garraway  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift, Man lift 


Deliberate Inspections made by QA Representative: JJK-Tom Berrett and QA toured site. Exterior window insulation discussed with Super. insulation will be placed in corners to eliminate suspect voids due to window frame brackets.



Weather Conditions that effected the site Rain on 2 May and overnight prevented exterior work. No rain events today.


Safety violations / Corrective measures taken:  No violations observed.


Coordination with Facility Manager Capt. Williams sent Conflict Report #6 on clarification of pipe penetrations.


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








