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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   May 7, 2004

Work performed by contractor:
Work performed by contractor:

· JJK (Mechanical) Working in the basement, mechanical room #14. 
· Regional (Electrical) pulling circuit wires to 1st floor panels.
· No work performed on demolished entrance steps at north wall.
· Emmitsburg Glass on site, blastproof windows installed on 2nd floor south wall.
· Ceiling grid and some ACT border tile installed in labs on 1st floor.
· Installing gypsum window returns in open office area of 2nd floor. 
· QA has not received clarification of supporting structure for exhaust stacks, JJ K to provide a detail per Whitey P. 
· QC to install safety fence for fall protection into excavation. Excavation backfilled, no fence required.
· Replacement of railings completed along south ramp, railings finish is galvanized. Note: sections of fence where welded together caused the destruction of the galvanized coating, these areas were spot primed with paint. Progress meeting on 5 May indicated no paint to be applied.
· Interior hollow metal doors installed on stairwell openings.
· 1st floor waterproofing membrane installed on floor of 1 restroom in prep for ceramic tile. 
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Personnel on Site CQC on site. 


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   John Garraway  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift, Man lift 


Deliberate Inspections made by QA Representative: QA observed storefront door system installed at east wall entrance. No QC on site, door issue addressed with Super regarding future damage to door finish (anodized bronze) and structure. Super to resolve with QC.



Weather Conditions that effected the site No delay's due to weather.


Safety violations / Corrective measures taken: Baker scaffold positioned on and over west end entrance step. QA requested wheels be removed to prevent accidental movement and potential injury by falling down 5 steps.


Coordination with Facility Manager Daily Reports sent to Capt. Williams.


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








