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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 17

Date: 12-Nov-02

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· Safety:  Discussed burn permit requirements
· Abatement: The prepatory meeting for the Abatement work on the chiller had to be postponed due to heavy rain.  The abatement contractor (AMI) was unable to tape and secure the poly around the chiller and the IH/monitoring subcontractor was unable to run the necessary air tests due to weather.


Personnel on Site: 


Superintendent: Ray Amin (JJKirlin) Jeff Mongar(AMI) 



Contractor Quality Control: Ray Amin, John J. Kirlin, Inc


Workers: AMI Environmental, John J Kirlin, SaLute (air monitoring) 


Significant Equipment on Site: Generator 



Deliberate Inspections made by QA Representative
:  None

Weather Conditions that effected the site: Heavy Rain


Safety violations / Corrective measures taken: None
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Coordination with Facility Manager: Coordinating abatement setup and project startup activities with Ken Rice. 
Name: Jennifer Casey

           U.S. Army Corps of Engineers, Baltimore District

           Quality Assurance Representative








































