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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   21 January 2004

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· Celtic Const. Continues to install duct work throughout the entire building. Testing was conducted today on the basement  duct work . All tested ductwork was found to be operating at acceptible levels.
· JJK Mechanical working on the basement level and through out building.
·  Centerline is now taping and finishing drywall on the second level.. ( good progress being made)  
· Sheet rock is being installed on the first level, (one side only ) while other trades continue to install conduit, wire, blocking etc.  
· A & A Masonry is finishing the chase areas for the ductwork on the first level and in the basement level. All masonry stock piles are now consolidated and stored on site, covered and protected from the weather. 
The welded door jambs on the second levels are now being grouted. 

 Regional Electric continues to work throughout the entire bldg.
· 

· 



Personnel on Site: none


Superintendent: Ray Amin (JJK SPD), Bill Scalley (CW)


Contractor Quality Control: Ray Amin, Bill Scalley


 Contractors:  JJK, Coakley Williams, A&A Masonry,Regional Electric, Centerline Const, Celtic Sheetmetal.


Significant Equipment on Site:none 


Deliberate Inspections made by QA Representative
:  none.

Weather Conditions that effected the site: None.


Safety violations / Corrective measures taken: none


Coordination with Facility Manager: none.


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








