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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)inten
Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   03 November 2003

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK Mech.  Working 1st and 2nd. Floors, installing copper pipe , etc.  
·  First and second floors 90% on framing, soon ready for sheetrock (on site) 
·  A & A Masonry working on elevator shaft , basement level  block work 90% as of (31 Oct.03) 
·  Innovative Cutting continues to core drill on fist level concrete floors  
· Regional electric working throughout the building installing conduit, and rigid pipe 
· Rough in of plumbing in basement level bathrooms, shower stalls are set, framing to continue as scheduled. 
      
· 

· 



Personnel on Site: none


Superintendent: Ray Amin (JJK SPD), Bill Scalley (CW)


Contractor Quality Control: Ray Amin, Bill Scalley


Workers: JJK Mechanical, JCC, Regional,  , Celtic sheetmetal, Centerline , A&A masonry   


Significant Equipment on Site:Forklift,  Mortar mixer, Generator, 


Deliberate Inspections made by QA Representative
:  none.

Weather Conditions that effected the site: None.   


Safety violations / Corrective measures  : Generator powering core drilling equipment did not provide GFI protection, informed superintendent, a GFI devise was installed immediently.


Coordination with Facility Manager: none.


Name

 
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

          JOHN S. PRICE







