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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date: 26-Mar-03

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· Abatement:  Abatement and demolition continue in the west chamber.  They have removed all bulk metal.  Removal of small metal and paint scrapping remains.  The should be finished by the end of the month.    
· Mechanical/Electrical:   Providing the mechanical and electrical connections for Rm 10 and 11 so that the fish and frogs can be relocated by the end of March.  New heating and AC units are being connected for those rooms.  Electricians are tracing the electrical lines.

The contractor moved the dumpster into the grass area to allow room for the delivery trucks to bldg 567.  The contractor was asked to move their dumpster to the staging area asap.  It will be moved by 3/27/03. 
  

Personnel on Site: None


Superintendent: Ray Amin (JJK), Bill Scalley (CW)


Contractor Quality Control: Ray Amin (JJK), Brian (Clairmont)


Workers: Clairmont, Coakley Williams, King, CIS, electricians, JJK Mechanical


Significant Equipment on Site: Bobcat, King’s material trailer, construction trailers 


Deliberate Inspections made by QA Representative
:  None

Weather Conditions that effected the site: None.


Safety violations / Corrective measures taken: None.


Coordination with Facility Manager: Coordinate phone connection and marking utilities for the transformer installation next week.
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Name: Jennifer Casey

           U.S. Army Corps of Engineers, Baltimore District

           Quality Assurance Representative








































