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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date: 30-May-03

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 

· 
· Demolition:  They were cutting piping from the ceiling of the mechanical room.  The 2nd floor abatement started – they are working on removing the mastic from the floor.
· Abatement:  The contractor has the 2nd half of the basement ready to start abatement.  Don Allen, Base Industrial Hygenist, looked at the area before it went under abatement.  He was satisfied with what he say and made no suggestions. 

· Issues: It was determined that the water in the basement that is flowing into the existing elevator shafts is ground water and it does contain TCE based on the water sample taken and analyzed by the base scientist (Al Rozencrantz).  The base environmental office was notified.  Based on the results of the test, all disposal of the water must go to the sanitary sewer line.  Once discharge has been started, COE to notify the Base Environmental group within 48 hours.  The contractor plans to start Monday June 2, 2003. 

  

Personnel on Site: none


Superintendent: Ray Amin (JJK), Bill Scalley (CW)


Contractor Quality Control: Ray Amin (JJK), Brian (Clairmont)


Workers: Coakley Williams, JJK Mechanical


Significant Equipment on Site: Forklift,  construction trailers 


Deliberate Inspections made by QA Representative
:  None

Weather Conditions that effected the site: None.


Safety violations / Corrective measures taken: None.


Coordination with Facility Manager: None
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Name: 

 Jennifer Casey

           U.S. Army Corps of Engineers, Baltimore District               
           Quality Assurance Representative








