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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date: 6-August-03

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· 
· 

· 
Demolition:  
· Jackhammering the concrete slab in the hallway of the basement near the mechanical room and in the mechanical room.

· Digging out the rock below the slab in the basement hallway. 
Mechanical:    
· Hanging ductwork mains and VAV boxes on the 2nd floor.
· Air Handlers on-site wrapped in plastic and being stored in the contractor staging area.
· Water outage was performed and the tie in to the new line was made in the basement.
Civil:  

· 2nd floor – the cement floor patching and leveling has started.  (Approx 2 days of work).  The existing concrete floor was powerwashed prior to the new cement going down.
· Installing metal brackets and bracing in the test chambers. 


Personnel on Site: none


Superintendent: Bill Scalley (CW), Ray Amin (JJK SPD)


Contractor Quality Control: Bill Scalley, Ray Amin (JJK SPD)


Workers: Coakley Williams, JJK Mechanical, Regional, Cabos, Capital welding, Celtic sheetmetal.


Significant Equipment on Site:  Forklift, construction trailers, bobcat, mini excavator, air compressor and scissor lift.


Deliberate Inspections made by QA Representative
:  none.

Weather Conditions that effected the site: None.


Safety violations / Corrective measures taken: Spoke with Bill Scalley regarding the opening at ground level to the mechanical room.  He will provide a barrier and caution tape to the area.


Coordination with Facility Manager: none.
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Name: 

 Jennifer Casey

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








