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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:  21 November 2003

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK Mech.  Working 1st and 2nd. Floors, installing copper pipe, also working on plumbing in the lavatories 1st. and 2nd. levels
·  First and second floors  90% on framing,  (Centerline) working on vent shaft walls, 
· A&A masony have left the site, will return when elevator is installed. Completed all work to this point.
· K-A (carpenters) are hanging metal door frames on the first level. 
· Celtic Construction (Duct work) continues to install ductwork on the first level. 
· Regional electric working throughout the building installing conduit, and rigid pipe , pulling wire on the first level, Installing receptacle and light in the elevator shaft.
· N.F.P. installing sprinkler in the basement level, 
· Innovative Cutting working in the attic area , boring for Duct transition to 2nd. Level. 
      
· 

· 



Personnel on Site: none


Superintendent: Ray Amin (JJK SPD), Bill Scalley (CW)


Contractor Quality Control: Ray Amin, Bill Scalley


Workers: JJK Mechanical, JCC, Regional,  , Celtic sheetmetal, Centerline ,  K-A Construction, N.F.P., (Sprinkler System)   Innovative Cutting .


Significant Equipment on Site: Generator, Mortar mixer, Boring Rigs


Deliberate Inspections made by QA Representative
:  none.

Weather Conditions that effected the site: None , Sunny clear 50- 65 degrees, 


Safety violations / Corrective measures  ;  None to report.


Coordination with Facility Manager: none.


Name

 
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

          JOHN S. PRICE







