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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date: 28 October 2003

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK Mech.  Working 1st and 2nd. Floors, installing copper pipe , etc.  
·  First and second floors 80% on framing, soon ready for sheetrock (on site) 
·  Patching and repairs to lab area (mock-up) in basement area 90%complete,  The painter has applied the base primer to all walls and ceiling
·  A &A masonry contractors are mobilizing in the area of elevator shaft, received delivery of concrete block , staged in rear ramp are and in front of bldg. Instructed QC to insure all masonry units are covered with tarp. Or Poly. In addition, all mortor is to be covered and protected from the elements.
· Regional electric working throughout the building installing conduit, and rigid pipe 
      
· 

· 



Personnel on Site: none


Superintendent: Ray Amin (JJK SPD), Bill Scalley (CW)


Contractor Quality Control: Ray Amin, Bill Scalley


Workers: JJK Mechanical, JCC, Regional,  , Celtic sheetmetal, Centerline , A&A masonry       .


Significant Equipment on Site:Forklift, Bobcat, Mini excavator, Air compressors,Scissor lifts      


Deliberate Inspections made by QA Representative
:  none.

Weather Conditions that effected the site: None.  Pt cloudy 58 degrees high showers expected


Safety violations / Corrective measures taken  :  NONE


Coordination with Facility Manager: none.


Name

 
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

          JOHN S. PRICE







