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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:  04 November 2003

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK Mech.  Working 1st and 2nd. Floors, installing copper pipe , etc.  
·  First and second floors  90% on framing, soon ready for sheetrock (on site) 
· A&A Masonry continues to work in elevator shaft area, Will begin block work on the first level 04 Nov. 03  
· Campos Const, continues to point up walls in corridors and rooms on the basement level. 
· Regional electric working throughout the building installing conduit, and rigid pipe 
· Innovative Cutting is core drilling concrete floors on level one and also boring walls on  level one. 
· Celtic sheetmetal is installing duct work on first level
      
· 

· 



Personnel on Site: none


Superintendent: Ray Amin (JJK SPD), Bill Scalley (CW)


Contractor Quality Control: Ray Amin, Bill Scalley


Workers: JJK Mechanical, JCC, Regional,  , Celtic sheetmetal, Centerline , A&A masonry,        .


Significant Equipment on Site:Forklift, Generator, Mortar Mixer…………… 


Deliberate Inspections made by QA Representative
:  none.

Weather Conditions that effected the site: None.   Clear, temps 58 – 81 degrees, no rain expected


Safety violations / Corrective measures  : Masonry contractor instructed to wear dust masks while saw cutting concrete block. Addressed immediately by QC. 


Coordination with Facility Manager: none.


Name

 
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

          JOHN S. PRICE







